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1) The November, 1990 Monthly Progress report is being prepared. 

2) Scrapers continued the backfilling in OP-34 this week. The truck 
fleet continued on PS-17. Dozer work continued sloping JP-WO-11. 
Another dozer began work on the dump east of the Rio Moquino. 

3) Project work hours will revert bacfi to 8-hour shifts beginning on 
Monday, November 26 from 7:00 am to 3:30 pm. 

4) The Project will be shut down during the week between Christmas 
and New Year's. 

5) Test seeding was completed this week. A final report/recommend­
ations from Ed Kelley is forthcoming. 

6) The 3rd Quarter Environmental/Regulatory Compliance report is 
being distributed this week. 

7) A letter was sent to Anthony Lopez of the State Highway Department 
on 11/26/90 notifying him the requested changes at the closure 
points were completed last week. 

8) Cleanup of some fence posts & radiation checks will be done per 
your request so that the posts can be used by the ranchers. 

9) Allen Sedik, Roland Johnson, Yamie Leeds, and I met 
with Ken King on 11/28/90 at Chaco Canyon to discuss his planned 
work and schedule for the Paguate Blast Damage Study. Mr. King 
is requesting that a Village Official accompany him on his 
inspection. He plans to begin 11/29 ?< 11/30 and then come back 
in mid-December. After Christmas, he will return to complete 
any outstanding items early in the year. 
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